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CCR No. 96-0362 Logged Date 4/08/96 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release  B Change Class I

Title (description)  Release B DSS DBMS Benchmark Prototype access to SUN workstations.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

   n/a

 n/a

RTM Change X Start New Baseline

Problem
Need access to 4 workstations on subring 48 to conduct DSS DBMS Benchmark Prototype. Access required after 5:00 p.m.
daily during remainder of April 1996.

Proposed Solution
Utilize 4  workstations on sub-ring 48 (osprey, heron, kyoto, seagull) after 5:00 p.m. during remainder of April and until  May
10 to run “client” part of DBMS Benchmark Prototype. These machines will only be used to run “client”  software to emulate
multiple user activity. No additional DBMS software will be loaded onto these machines.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

 Materials

Originator   John T. Cockey
Signature Date

Office DSS Release B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Deferred 4/08/96 -  Coordinate w/Karen for osprey.  Identify a 4th machine.  Will provide a concrete list of machines to be
used

CCB Chairperson
Signature Date
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